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Statement of Ongoing Contractsasof 04/20/09 05/ 04/ 09
District 11
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor g This Month Accepted Message
11- I MP-7-3.7/6.9 IN | MPERI AL COUNTY NEAR CALEXI CO ON S| ERRA LANDSCAPE COMPANY ARI NDUQUE, RAY $1, 156, 018 11/ 16/ 07 34%
11- 068024 ROUTE 7 AND ON ROUTE 8 73-771 DI NA SHORE DRIVE, 200 7177 OPPORTUNI TY ROAD $1, 1;5,532 155 2613; (1)1 93%
HI GHVAY PLANTI NG AND | RRI GATI ON :
PALM DESERT, CA 92211 SAN DI EGO, CA 92111
(858) 467- 4084
HE14 SWPPP
HE14
11- | MP-8-3.9/96. 8 IN | MPERI AL COUNTY AT VARI OUS TRUESDELL CORPORATI ON OF HERNANDEZ, DANI EL $693, 671 05/ 01/ 08 86%
11-258704 LOCATI ONS CALI FORNI A, | NC. 722 E. BARIONI BLVD. $521, ng 8% Séj 82 89%
CLEAN AND TREAT BRI DGE DECK 1310 W 23RD STREET | MPERI AL, CA 04/ 20/ 09
TEMPE, AZ 85282 (760) 594- 2008 COVPLETED
HVB WeCP
11- | MP-78-12. 1/ 15. 2 IN | MPERI AL COUNTY | N AND NEAR SKANSKA Rl ZZUTTO, SHAWN $69, 288, 701 03/ 11/ 08 32%
11-167884 BRAW.EY ON ROUTE 78 AND ON OLD ROUTE 861 MAIN STREET $29, 773,866 03/27/08 0
HPLU- 6211- ( 067) E 111 I7i/I23EEI AEAELO;'ZZS;VD' $1, 837,465 01/28/00 43%
-0 CONSTRUCT FOUR- LANE EXPRESSWAY BRAWEY, CA 92227 (760) 355- 8666
HE14 SWPPP
11- | MP- 78- 15. 5/ 41 IN | MPERI AL COUNTY NEAR BRAW.EY FROMMANHOLE ADJUSTI NG CONTRACTORS CORTEZ, DAVI D $4, 415,239 10/ 20/ 08 18%
11-277604 0.1 MLE EAST OF ROJTE 111 TO 0.1 INC 722 E. BARIONI BLVD. iggg,jgi ééj 225 82 7%
M LE WEST OF UNI ON PACI FI C RAI LROAD 9500 BEVERLY ROAD | MPERI AL, CA 92251 ’
CROSSI NG (858) 688- 1597
APPLY RUBBERI ZED CHI P SEAL PI CO RIVERA CA 90660
HML WPCP (323) 558- 8000
11- | MP- 86- 35. 2/ 65. 7 IN | MPERI AL COUNTY AT VAR OUS PETERSON- CHASE GENERAL ENG.  CORTEZ, DAVID $393,849 10/28/08  100%
11- 290504 LOCATI ONS FROM DEEP WASH BRIDGE TO 1792 KAl SER AVE. 722 E. BARIONI BLVD. $§§i’ é% éi; ;8; gg 91%
SHORELI NE DI TCH BRI DGE IRVINE. CA 926145706 | MPERI AL, CA 92251 ’ 04/ 23/ 09
CLEAN AND TREAT BRI DGE DECK ’ (858) 688- 1597 OVER RUN
HVB WPCP
11- 1 MP-111-4. 7/ T8. 2 IN | MPERI AL COUNTY NEAR CALEXI CO FROMORTI Z ASPHALT PAVI NG, | NC. R ZZUTTO, SHAWN $1, 966, 018 05/ 12/ 08 96%
11-276614 ROUTE 86 TO ROSS ROAD 382 E. ORANGE SHOW RD. $1, 302,131  05/30/08 0
f22 B BARIONI BLVD. $444 604 05/22/09  ©4%

HMLA SWPPP

RUBBERI ZED ASPHALT CONCRETE OVERLAY

SAN BERNARDI NO, CA 92408

| MPERI AL, CA 92251
(760) 355- 8666
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Contract : Bid + CCOs Approved %Time
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Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11- 1 MP-111- 11. 4/ 22. 2 IN | MPERI AL COUNTY NEAR BRAWLEY AT P& LANDSCAPE MGMT. SERVI CES AR NDUQUE, RAY $1, 404, 600 03/ 06/ 06 0%
11- 256204 VARI OUS LOCATI ONS 999 TOAN AND COUNTRY RD, FL4 7177 OPPORTUNI TY ROAD $1, 3;;3,322 835 1;; 82 0%
PLANTI NG AND | RRI GATI ON SAN DI EGO, CA 92111 '
ORANGE, CA 92868
(858) 467- 4084 PLANT EST
HE14 WeCP SATI S
11- SD- 5- 8. 6/ 10 IN SAN DI EGO COUNTY I N CHULA VISTA  VESTERN RI M CONSTRUCTORS, | NC. ARI NDUQUE, RAY $5, 681,810 06/ 02/ 06 0%
11-0786U4 AND NATI ONAL CI TY AT VAR OUS 912-108 S. ANDREASEN DRI VE 7177 OPPORTUNI TY ROAD $5, 349, 654 06/ 15/ 06 0%
ACl M 005 - (599)8 $7,494 02/11/11
CSTS-054 - (07E) P LOCATIONS ESCONDI DO, CA 92029 SAN DI EGO, CA 92111
PLANTI NG AND | RRI GATI ON ' (858) 467- 4086 PLANT EST
S05- 4 00- ( E)
HA25 SWPPP SATIS
HA25
11- SD-5-12. 4/ 16. 1 I N SAN DI EGO COUNTY I N SAN DI EGO AT CAROLI NO JUAREZ, DANI EL $1, 205, 038 02/ 05/ 09 16%
11-290904 VARI OUS LOCATI ONS FROM N5- N15 2863 CARMEL VALLEY ﬁﬁgﬁ’ gg; 83; 22; gg 220
CONNECTOR OVERCROSSI NG TO S5- S163 ROAD '
OFF- RAMP OVERCROSSI NG DEL MAR CA 92014
TREAT BRI DGE DECK .
VB VPCP (858) 688- 1501
11- SD-5-15. 1/ 15. 1 IN SAN DI EGO COUNTY I N SAN DIEGO AT LB CIVIL CONSTRUCTION, INC.  Fl GUEROA, RENE $481,366 06/18/08 0%
11- 284804 S5- E94 CONNECTOR VI ADUCT 10650- 212 TREENA STREET 817 SWEETWATER ROAD $$ig, 2?,3 81; %g; 82 0%
I NSTALL GALVANI ZED STEEL FENCE :
SAN DI EGO, CA 92131 SPRI NG VALLEY, CA 91977
(619) 697- 2439 PLANT EST
HB4N WeCP SATIS
11- SD-5-33. 7/ 54. 9 IN SAN DI EGO COUNTY AT VAR OUS TDS ENG NEER! NG PEREZ, AL $1, 132,643 08/ 26/ 08 85%
11- 290004 LOCATI ONS 1014- 14136 S. WESTLAKE BLVD. 7177 OPPORTUNI TY ROAD $1, ;2; ;‘gg 82; cl)?; gg 98%
I NSTALL VEHI CLE DETECTI ON SYSTEMS :
VESTLAKE VI LLAGE, CA 91361 SAN DI EGO, CA 92111
(858) 467- 4093
HB4N wecP
11- SD-5-34. 7/ 35. 7 I'N SAN DI EGO COUNTY | N SAN DI EGO FROMPAC! FI C RESTORATI ON GROUP, | NCHURTZI G, JOHN $700,592 08/04/04 0%
é%bﬁégéﬁ-(ognE 1.0 KM NORTH OF DEL MAR HEI GHTS ROADP. O, BOX 77038 7177 OPPORTUNI TY RD. $5§2’ ‘718; 8% gg; % 0%
"0 OVERCROSSI NG TO 1.0 KM SOUTH OF VI A A 92877 SAN DI EGO, CA 92111 :
DE LA VALLE UNDERC ' (858) 467- 4086 PLANT EST
PLANTI NG AND | RRI GATI ON SATI S

HBAC SWPPP

State of California Department of Transportation
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Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11-SD-5-35.7/38.5 I'N SAN DI EGO COUNTY I N SAN DI EGO COFFMAN SPECI ALTI ES, | NC. ETEZADI, AM R $35, 434,019 08/15/07  100%
11-2358W4 SOLANA BEACH AND ENCI NI TAS FROM SAN  4375-260 JUTLAND DRI VE 7177 OPPORTUNI TY ROAD $33§1‘; %3 22; éf{; 8; 96%
DI EGUI TO R VER BRIDGE TO SAN ELIJO o CA 92117 SAN DI EGO, CA 92111 '
LAGOON BRI DGE (858) 467- 4090
CONSTRUCT HOV LANE
HB4C SWePP
11-SD-5-39.8/71.9 I'N SAN DI EGO COUNTY AT VARI QUS CAROLI NO CONSTRUCTI ON $1, 268, 447 04/ 10/ 09 0%
11-291304 LOCATI ONS FROM BI RM NGHAM DRI VE CORPORATI ON $0 04/ 28/ 09 0%
OVERCROSSI NG TO SAN MATEO CREEK 3035 EAST 8TH STREET $0
BRI DGE
CLEAN AND TREAT BRI DGE DECKS NATI ONAL €I TY' CA 91950
HVB WPCP (619) 474- 4242
11- SD-5-50.9/52. 8 I'N SAN DI EGO COUNTY | N CARLSBAD AND MSJS MANAGEMENT SERVI CES, | NC. HURTZI G, JCHN $1, 843,462 09/26/07  100%
11-239604 OCEANSI DE FROM BUENA VI STA LAGOON P.O BOX 52797 7177 OPPORTUNI TY ROAD $1§23§gg 1%5 225 21 83%
BRI DGE TO BROOKS STREET OVEROROSSING ' o oo o SAN DI EGO, CA 92111 '
HI GHWAY PLANTI NG ’ (858) 467- 4086
HA25 SWePP
11- SD-5-52. 8/54. 9 I'N SAN DI EGO COUNTY | N OCEANSI DE FROMP&D LANDSCAPE MANAGEMENT HURTZI G JOHN $1,307,372 08/09/07 36%
11- 239504 BROOKS STREET OVERCROSSING TO 0.1 KM999 TOWN AND COUNTRY RD, FIR4 7177 OPPORTUNI TY ROAD $§ﬂ’ gg f{g; %35 fﬂ 69%
NORTH OF CAMP DEL MAR OVERCROSSI NG SAN DI EGO, CA 92111 '
PLANTI NG AND | RRI GATI ON ORANGE, CA 92868 (858) 467- 4086
HA25 SWPPP
11- SD-15-3. 2/ M4, 1 I'N SAN DI EGO COUNTY I N SAN DI EGO ON ACCU CONSTRUCTI ON, | NC. ARI NDUQUE, RAY $4, 544,190 09/10/07 0%
11- 070404 ROUTE 15 AND ON ROUTE 805 23135 BETTY ROAD 7177 OPPORTUNI TY ROAD $4, 066, 754 10/ 25/ 07 0%
ACl M X073- (083) PLANTI NG AND | RRI GATI ON SAN DI EGO, CA 92111 $32,379 03/21/12
--0) PERRIS, CA 92570
(858) 467- 4084 PLANT EST
HA25 SWePP SATIS
11-SD-15-8.9/9. 7 I'N SAN DI EGO COUNTY (SI NK HOLE) ERRECAS | NC $1, 000,000 03/01/98 0%
éé— 23320? ) ENERGENCY EARTHWORK P O BOX 1161 :g 03/01/98 0%

--0

HA23

SPRI NG VALLEY CA 91979



State of California Department of Transportation Page 4
Statement of Ongoing Contractsasof 04/20/09

05/ 04/ 09
District 11
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11- SD- 15- 10. 4/ 21. 2 I'N SAN DI EGO COUNTY I N SAN DI EGO ON COFFMAN SPECI ALTI ES | NC. MCM LLAN, STEVE $61, 424,449 07/ 25/ 08 13%
11- 270924 ROUTE 15 AND ON ROUTE 163 4375 JUTLAND DRI VE SUI TE 260 13560 EVENI NG CREEK %ﬁ' ‘é‘itl{ Eé% 825 825 22 2504
CONSTRUCT MANAGED LANES DRI VE N. ' '
SAN DI EGO, CA 92117
SAN DI EGO, CA 92128
HBAC SWPPP (858) 688- 1435
11- SD- 15- 10. 5/ ML5 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMFCI CONSTRUCTORS, | NC. SILVA, GUS $50, 906, 032  05/12/08 29%
11-2T0914 0.1 KM SOUTH OF ROUTE 52/ 15 10050 BLACK MOUNTAI N ROAD 13560 EVENI NG CREEK $éiy ggg' égi f{g;g; f{g 33%
SEPARATI ON TO CARROLL CANYON ROAD AN DI EGO CA 92126 DRI VE NORTH P
OVERCROSSI NG ' SAN DI EGO, CA 92128
CONSTRUCT MANAGED LANES .
HBAC SWPPP (858) 688- 1521
11- SD- 15- 16. 0/ ML9. 3 I'N SAN DI EGO COUNTY | N SAN DI EGO FROMFCI CONSTRUCTORS, | NC. ONTOY, HARWELL $68, 146, 305 02/ 08/ 08 35%
11-2T0934 M RA MESA BOULEVARD UNDERCROSSI NG TO 10050 BLACK MOUNTAI N ROAD 13220- 112 EVEN NG %i, ?2’23, géi 8;5 ﬂ; 22 42%
0.3 KM SQUTH OF ROUTE 56/ 15 CREEK DRI VE ' '
SEPARATI ON OVERCROSSI NG SAN DIEGO, CA 92126 SAN DI EGO, CA 92128
CONSTRUCT MANAGED LANES .
HBAC SWPPP (858) 679- 4563
11- SD- 15- 18. 6/ M27. 7 IN SAN DI EGO COUNTY I N SAN DI EGO AND FCI CONSTRUCTI ON BREYER, RI CHARD $51, 366, 786 07/10/06  100%
11- 080944 ESCONDI DO FROM 0. 7 KM NORTH OF POWAY 2585 BUSI NESS PARK DRI VE 13560 EVENI NG CREEK $49, 424,632 07/ 25/ 06 97%
ACI M 015 - (201)N ROAD OVERCRGSS! NG TO 0. 1 KM SOUTH OF ORI VE NORTH $286, 077 05/ 01/09
ii%; ?;(OPL) CLARENCE LANE UNDER SAN DI EGO, CA 92081 SAN DI EGO, CA 92128
) ) CONSTRUCT MANAGED LANES B}
LBaC SWPPP (858) 688- 1430
HB4C
11- SD- 15- 18. 8/ M21. 9 IN SAN DI EGO COUNTY I N SAN DI EGO ON Sl ERRA LANDSCAPE COVPANY SAGGESE, CARM NE T. $2,517,772 05/ 12/ 08 18%
11- 260714 ROUTE 15 FROM 1.4 KM SOUTH OF RTE 73771 DI NAH SHORE DRI VE 13560 EVENI NG CREEK $782,643 06/10/08 31%
HPLU- 6211- (064) N 15/ 56 SEPARATI ON TO CAM NO DEL NCRTE DRI VE NORTH ( NORTH $91, 086 09/27/12
Es)z- 11 0- (4N UC AND ON RTE 56 FROM 0 PALM DESERT, CA 92211 TRLR
o HI GHVAY PLANTI NG AND | RRI GATI ON
HAos SvPPP SAN DI EGO, CA 92128
(858) 688- 1497
11- SD- 15- 20. 5/ 28 IN SAN DI EGO CO. ON |-15 FROM CARMEL FCI CONSTRUCTORS JEFF TURNER MCM LLAN, STEVE $1, 001,000 10/25/07  100%
11- 293804 MIN ROAD OC TO CLARENCE LANE UC 15950- N BERNARDO CTR DRI VE 13560 EVENI NG CREEK $884, 82(2) cl)% gi; 8; 88%

HA23

REPAI R MBGR & SI GNS; PLC ERCSI ON

CONTROL SAN DI EGO, CA 92127

DRI VE NORTH
SAN DI EGO, CA 92128
(858) 688- 1435
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Statement of Ongoing Contractsasof 04/20/09 05/ 04/ 09
District 11
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11- SD- 15- 21. 9/ M23. 9 I'N SAN DI EGO COUNTY | N SAN DI EGO FROMEAST BAY CONSTRUCTI ON CO., | NCSAGGESE, CARM NE T $1, 223,761 02/ 19/09 4%
11-260724 CAM NO DEL NORTE UNDERCROSSI NG TO 0. 4 41120- G ELM STREET $8,643  03/20/09 9
13560 EVENI NG CREEK 1%
HPI(_;J- 6211- (080) KM NORTH OF RANCHO BERNARDO ROAD et oA 9256 R VE $8, 643 04/09/13
UNDERCROSSI NG ' SAN DI EGO, CA 92128
I NSTALL PLANTI NG AND WATER SYSTEM .
HBAC SWPPP (858) 688- 1542
11- SD- 15- 24. 0/ M26. 5 IN SAN DI EGO COUNTY | N SAN DI EGO FROMFCI CONSTRUCTORS/ BALFOUR JAVED, FARI DUN $93, 375,403 09/ 09/ 04 79%
11- 080924 91, 420,696 09/ 22/ 04
AG Mo (196)2 0.5 KM NORTH OF RANCHO BERNARDO ROAD BEATTY, A JV DALE NELSON 13560 EVENI NG CREEK $ s Sy W oo 98%
UNDERCROSSI NG TO 0.7 KM SOUTH OF VIA 2585 BUSI NESS PARK WAY DRI VE NORTH :
-0 RANCHO PARKVWAY OVE VISTA CA 92081 SAN DI EGO, CA 92128
CONSTRUCT MANAGED LANES ' .
HBAC SWPPP (858) 748- 4261
HB4C
11- SD- 15- 24. 4/ M7 IN SAN DI EGO COUNTY | N SAN DI EGO AND EAST BAY CONSTRUCTI ON COVPANY SAGGESE, CARM NE T. $810, 000 09/ 22/ 08 68%
é;: igi(l)??om) c ESCONDI DO FROM DUENDA ROAD 41120- G ELM STREET 13560 EVENI NG CREEK %31, 2_?12 cl)g; SZ gg 26%
OVERCRGSSI NG TO VI A RANCHO PARKWAY VURRI ETA. CA 92562 DRI VE NORTH ( NORTH !
--0) OVERCROSSI NG ’ TRLR)
PLANTI NG AND | RRI GATI ON
Haos VPCP SAN DI EGO, CA 92128
(858) 688- 1497
11- SD- 15- 26. 0/ 30. 2 IN SAN DI EGO COUNTY | N AND NEAR FLATI RON CORP. BREYER, Rl CHARD $47,521,036 11/20/08 7%
11-2T0814 ESCONDI DO AT VARl OUS LOCATI ONS FROM 1770 LA COSTA MEADOWS DRIVE 13560 EVENI NG CREEK $4,097,680 12/10/08 9%
ACI M 015 - (203)N 0.1 KMS OF H GHLAND ROAD OC TO 0. 2 Rl VE H $2,570,412 09/ 14/ 11
LN?)z 11 0-(2N) KM N OF NI NTH AVENUE UG SAN MARCOS, CA 92078 SAN D EJGOO!, CA 92128
o CONSTRUCT MANAGED LANES - NORTH .
HBAC SvPPP (858) 688- 1430
11- SD- 15-27. 3/ 0 I'N SAN DI EGO COUNTY | N ESCONDI DO AT  WEI R CONSTRUCTI ON CORPORATI ON CARDENAS, VI CTOR $5, 464, 905 08/ 20/ 08 33%
éﬁﬁ:ggﬁ 050 NORTH COUNTY FAI R OVERCROSSI NG 2255 BARHAM DRI VE 13560 EVENI NG CREEK iii; ggg 82; 225 gg 6%
-(059) CONSTRUCT BARRI ER TRANSFER MACHI NE DRI VE '
--0) ESCONDI DO, CA 92029
SAN DI EGO, CA 92128
HBAC - (858) 688- 1524
11- SD- 15- 30. 0/ 31. 5 IN SAN DI EGO COUNTY | N ESCONDI DO FROMATKI NSON CONTRACTORS, LP JAVED, FARI DUN $48, 306, 750 07/ 21/ 08 15%
11- 270824 NI NTH AVENUE UNDERCROSSI NG TO ROUTE 27422 PORTOLA PARKWAY 13560 EVENI NG CREEK $10, 419, 140 08/ 06/ 08 29%%
ClM 015 -(202)3 $1,531,169 11/08/11
15/ 78 SEPARATI ON DRI VE
CMLN- 6211- (053) CONSTRUCT MANAGED LANES FOOTHI LL RANCH, CA 92610 SAN DI EGO, CA 92128

--0

HBAC SWPPP (858)583- 3423
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Statement of Ongoing Contractsasof 04/20/09 05/ 04/ 09
District 11
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11- SD- 15- 45. 9/ 0 IN SAN DI EGO COUNTY AT VAR QUS PETERSON- CHASE GENERAL ENG.  JUAREZ, DANI EL $706, 180 02/ 04/ 09 31%
11-291504 LOCATI ONS 1792 KAl SER AVENUE 2863 CARMEL VALLEY $3,250 02/17/09 0%
TREAT BRI DGE DECK FOMD $3,250 07/30/09
IRVINE, CA 92614-5706
DEL MAR CA 92014
VB VPCP (858) 688- 1501
11- SD-52-2. 6/ 5.9 I'N SAN DI EGO COUNTY IN SAN DI EGO ON  NATURE' S | MAGE HURTZI G, JOHN $408, 104 05/ 30/ 08 32%
11- 288404 ROUTE 52 AND ON ROUTE 805 20472- 102 CRESCENT BAY DR. 7177 OPPORTUNI TY ROAD $277,884  06/20/08 67%
CONVERT | RRI GATI ON SYSTEM SAN DI EGO CA 92111 $72,429 04/14/10
LAKE FOREST, CA 92630 '
(858) 467- 4086 SUSPENDED
HA25 wecP
11- SD-52-4. 9/ 6. 2 I N SAN DI EGO COUNTY | N SAN DI EGO FROMHAZARD CONSTRUCTI ON CO MOEN, M KE $1, 992,975 09/24/08  100%
11-283704 0.6 M LES WEST OF CONVOY STREET 6465 MARI NDUSDRY DRI VE 9851 BUENA VI STA AVE. $1, 444,271 10/ 23/ 08 97%
OVERCROSSI NG TO 0.7 MLES EAST OF (/oo SANTEE, CA 92071 §54,741 05/01/09
CONVOY STREET OVERCROSSI NG (619) 596- 3226 OVER RUN
PAVEMENT REHABI LI TATI ON
HA22 WeCP
11-SD-52-5.8/ 7.5 I'N SAN DI EGO COUNTY I N SAN DI EGO ON  PACI FI C RESTORATI ON GROUP, | NCHURTZI G, JOHN $249, 058 06/ 17/ 08 44%
11- 288504 ROUTE 52 AND ROUTE 163 P.O BOX 77038 7177 OPPORTUNI TY ROAD $2g, ‘7131 f{g; f1>‘51§ gg 88%
CONVERT | RRI GATI ON SYSTEM :
CORONA, CA 92877 SAN DI EGO,  CA 92111
(858) 467- 4086
HA25 wecP
11- SD-52-7. 4/ 13. 3 IN SAN DI EGO COUNTY | N SAN DI EGO FROMHAZARD CONSTRUCTI ON COMPANY — GAYON, ALBERTO $18, 587,054 01/16/08 89%
11- 267304 0.1 MLE EAST OF ROJTE 52/ 15 6465 MARI NDUSTRY PLACE 817 SWEETWATER ROAD $15§§8, gii 8?5 8;15 gg 84%
SEPARATI ON TO MAST BLVD SAN DI EGO, CA  92192- 9000 SPRI NG VALLEY, CA 91977 '
UNDERCRCSSI NG (619) 697- 0217
CONSTRUCT AUXI LI ARY LANE
HB4C SWPPP
11- SD-52- 14. 1/ 16. 3 IN SAN DI EGO COUNTY AT VAR OUS ERRECA' S, | NC. FI TZG BBON, EDWARD $60, 734, 724 11/ 27/ 07 41%
11-010614 LOCATI ONS 12570 SLAUGHTERHOUSE CNY ROAD 9851 BUENA VI STA $34,988,540 12/ 31/07 58%

CONSTRUCT FOUR- LANE FREEWAY AVENUE $1,115,342 12/ 30/ 10

LAKESI DE, CA 92040
SANTEE, CA 92071

HE14 SWPPP (619) 995- 7334
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HMVL WPCP

JUNCTI ON RQUTE 78 TO 0.2 MLE N CF
CAM NO SAN | GNACI O
HOT M X ASPHALT OVERLAY

CORONA, CA 92878

ROAD
DEL MAR CA 92014
(858) 688- 1415
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Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
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11- SD-52- 16. 2/ 17. 8 IN SAN DI EGO COUNTY | N SANTEE FROM  FLATI RON VEST, | NC. MOEN, M KE $27, 674,789 12/17/08 9%
11- 270104 CUYAMACA STREET OVERHEAD TO MAGNCOLIA 1770 LA COSTA MEADOWS DRIVE 9851 BUENA VI STA AVE. $3,021, 690 12/30/08 11%
STPL- 6211- (077) AVENUE UNDERGROSSI NG KP 26. 1/ 28. 6 $2, 646,188 11/23/10
--0) ) i SAN MARCOS, CA 92078 SANTEE, CA 92071
TO CONSTRUCT A FOUR LANE DI VI DED ’ (619) 995- 7335
HE14 SWPPP
11- SD-52-17. 0/ 17. 7 I'N SAN DI EGO COUNTY I N AND NEAR SKANSKA USA CI VI L WEST MOEN, M KE $66, 740, 098 04/ 10/ 08 34%
11- 2T0004 27,234,565 04/ 30/ 08
HPLU- 6211- (075) E SANTEE ON ROUTE 52 AND ON ROUTE 67 1995 AGUA MANSA RQOAD 9851 BUENA VI STA AVE. $$2 293 710 12/ 08/ 10 A41%
CONSTRUCT FREEVWAY AND | NTERCHANGE SANTEE, CA 92071 ! !
LUB2- 11 O- ( 6E) R VERSI DE, CA 92092- 2405
0 (619) 596- 3226
HE14 SWPPP
11- SD-56-2. 2/ 6. 2 I'N SAN DI EGO COUNTY | N SAN DI EGO FROMVALLEY CREST LANDSCAPE HURTZI G, JOHN $4,102, 011 04/ 06/ 05 0%
11- 172894 0.6 KM EAST OF CARVEL COUNTRY ROAD  DEVELCPMENT, | NC. 7177 OPPORTUNI TY ROAD $4, gfg’, Zgé 835 ﬁ; gg 0%
OVERCROSSI NG TO 0.3 KM EAST OF CAM NO8450 M RAMAR PLACE SAN DI EGO, CA 92111 ’
DEL SUR UNDERCROSSI (858) 467- 4086 PLANT EST
PLANTI NG AND | RRI GATI ON SAN DIEGO, CA 92121 SATI S
HE14 SWPPP
HE14
11- SD- 75-17. 4/ 20. 5 I'N SAN DI EGO COUNTY | N CORONADO FROMVALLEY SLURRY SEAL CO FI GUEROA, RENE $863,376 05/15/08  100%
11-2772U4 THE NAVAL AMPHI Bl OUS BASE TO SAN P.O BOX 1620 817 SWEETWATER ROAD $778, 223 8% ég; 82 99%
DI EGO CORONADO BAY BRI DGE
D o R0 oA o VEST SACRAMENTO, CA 95691 SPRI NG VALLEY, CA 91977 04/ 01/ 09
(619) 697- 2439 SUSPENDED
HMLA WeCP
11-SD-78-31.5/0 I N SAN DI EGO COUNTY NEAR RAMONA AT  HAZARD CONSTRUCTI ON COMPANY  TRAN, DUNG $368, 756 09/26/08  100%
é;: igﬁ?z‘om) c 1.6 MLES WEST OF WEEKEND VI LLA ROADP. O BOX 229000 2863 CARMEL VALLEY $334, 5{;(2) cl)% cl);; gg 100%
RECONSTRUCT RETAI NI NG WALL
--0) SAN DI EGO, CA 92192 ROAD 04/ 03/ 09
DEL MAR CA 92014 COVPLETED
HAo3 VPCP (858) 720- 2115
11- SD- 79- 20. 2/ 35. 3 IN SAN DI EGO COUNTY AT SANTA YSABEL ALL AVERI CAN ASPHALT RAFI Q AHMAD $1, 692, 061 04/ 13/ 09 0%
11-277704 MORETTI S AND WARNER SPRI NGS FROM VEST P. O. BOX 2229 2863 CARMEL VALLEY 23 8;1; Sg; 83 0%
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Statement of Ongoing Contractsasof 04/20/09 05/ 04/ 09
District 11
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11-SD-94-1.4/9. 3 I'N SAN DI EGO COUNTY AT VARI OUS TRUESDELL CORPORATI ON AMBLE, TOR $617, 617 05/14/08 55%
11-285404 LOCATI ONS FROM ROUTE 94/5 SEPARATI ON1310 W 23RD STREET 9851 BUENA VI STA AVE. ${éf1>% iég 825 12; 82 65%
TO GROVE STREET OVERCROSSI NG SANTEE, CA 92071 :
CLEAN AND TREAT BRI DGE DECK TEMPE, AZ 85282 (858) 688- 1509
HVB WPCP
11-SD-94-8.3/8.7 IN SAN DI EGO COUNTY IN LA MESA AND  WESTERN RI M CONSTRUCTORS, | NC. TRAN, DUNG $1, 136,840 10/31/08 73%
éﬁf?ég%_(mg) LEMON GROVE FROM MASSACHUSETTS AVENUE 912- 108 ANDREASEN DRI VE 2863 CARVEL VALLEY 2252’ ZZZ ﬁ; i;‘; gg 73%
UC TO 0.6 KM EAST OF MASSACHUSETTS ROAD '
-0 AVENUE UC ' DEL MAR, CA 92014
CONSTRUCT SOUND WALL .
L4 PCP (858) 720- 2115
11- SD-94-11.3/13. 8 I'N SAN DI EGO COUNTY NEAR LA MESA FROMP & D LANDSCAPE MGMT SERVI CES ARI NDUQUE, RAY $521, 466 05/21/07 0%
11-276414 0.2 M EAST OF BANCROFT DRI VE 999 TOMN AND COUNTRY RD, FL 4 7177 OPPORTUNI TY ROAD $4;2, ggg 885 %%5 2(7) 0%
UNDERCROSSI NG TO VI A MERCADO CRANGE. CA 92868 SAN DI EGO, CA 92111 ’
TREE PLANTI NG AND | RRI GATI ON ’ (858) 467- 4084 PLANT EST
HA25 WPCP SATIS
11- SD-94-11. 6/ 12 IN SAN DI EGO COUNTY AT CASA DE ORO  BEADCR CONSTRUCTI ON COVMPANY — GAYON, ALBERTO $503,900 04/24/08  100%
11-285904 FROM 0.2 MLE WEST TO 0.2 M LE EAST 26320 LESTER Cl RCLE 817 SWEETWATER ROAD $480, 323 82; (1)25 gg 100%
OF KENWOOD DRI VE UNDERCROSSI NG CA 92883 SPRI NG VALLEY, CA 91977 04/ 08/ 09
REHABI LI TATE AND W DEN RAMP (760) 594- 2006 COVPLETED
HB4N WPCP
11-SD-94-17.5/17. 7 I'N SAN DI EGO COUNTY NEAR JAMUL FROM DI VERSI FI ED LANDSCAPE ARI NDUQUE, RAY $354, 670 05/ 05/ 04 0%
11-176424 RANCHO M GUEL ROAD TO 0.3 KM EAST OF 33801 WASHI NGTON ST. 7177 OPPORTUNI TY ROAD $3g‘211 igg 825 (1)25 83 0%
RANCHO M CUEL ROAD W NCHESTER, CA 92596 SAN DI EGo CA 92111 ’
PLANTI NG AND | RRI GATI ON ! (858) 467- 4084 PLANT EST
HA25 SWePP SATI'S
11- SD- 94- 52, 9/ 65. 4 IN SAN DI EGO COUNTY NEAR CAMPO FROM ORTIZ ASPHALT PAVING, | NC. REYES, JULI O $2,123,022 02/13/09 0%
11- 296404 0.8 M LE EAST OF BUCKMAN SPRI NGS ROAD382 E. ORANGE SHOW ROAD 817 SWEETWATER ROAD :g 83; f{g; gg 0%

HVL

TO ROUTE 8/ 94 SEPARATI ON
RUBBERI ZED HOT M X ASPHALT OVERLAY

State of California Department of Transportation

SAN BERNARADI NO, CA 92408

SPRI NG VALLEY, CA 91977
(858) 688- 1091
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Statement of Ongoing Contractsasof 04/20/09 05/ 04/ 09
District 11
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11- SD-125-9. 2/ 9. 2 IN SAN DI EGO COUNTY | N AND NEAR P & D LANDSCAPE MGMI. SERVI CESHURTZI G, JOHN $1, 466,590 07/ 18/ 06 0%
11-091894 CHULA VI STA ON PROCTOR VALLEY ROAD 999 TOWN & COUNTRY RD., FLR 4 7177 OPPORTUNI TY ROAD $l'4§$'2%é 82523582 0%
0.1 KM WEST OF ROUTE 125 TO 0.1 KM CRANGE. CA 92868 SAN DI EGO, CA 92111
SQUTH OF BONI TA MEADOWAS LAN ’ (858) 467- 4086 PLANT EST
M TI GATI ON PLANTI NG
HE14 SWPPP SATIS
11- SD- 163-. 6/ 7 IN SAN DI EGO COUNTY AT VAR OUS TRUESDELL CORPOR OF CALI FORNI ARAFI Q  AHVAD $864, 908 02/02/09 36%
11-2910U4 LOCATI ONS 1310 W 23RD STREET 2863 CARVEL VALLEY $i30’g?? 025;7509 60%
CLEAN AND TREAT BRI DGE DECK ROAD $498, 06/26/09
TEMPE, AZ 85282
DEL MAR CA 92014
VB VPCP (858) 688- 1415
11- SD-188-/ . 2 IN SAN DI EGO COUNTY AT TECATA FROM ERRECA'S, |NC. AGUI LAR, PEDRO $16, 227,538 10/ 26/ 06 0%
11- 256504 THE MEXI CO BBORDER TO 0.2 KM NORTH 12570 SLAUGHTERHOUSE CYN RD 1463 BROADWAY $15, 813,676 11/20/ 06 0%
HPD- P188- ( 001) $40, 949 04/ 30/ 09
--0) OF THI NG ROAD LAKESI DE, CA 92040 EL CAJON, CA 92021
COMVERCI AL VEHI CLE ENFORCEMENT ' (858) 688- 1372 PLANT EST
HA42 SWPPP SATIS
11- SD- 805- 6. 1/ 8 IN SAN DI EGO COUNTY I N CHULA VISTA  SKANSKA USA CIVIL GAYON, ALBERTO $2,116,902 06/ 18/ 08 85%
11- 276204 1,904,005 07/10/08
2G d 900 - (606) 6 AND BONI TA FROM 0.1 KM NORTH OF 9543-4 HEINRICH HERTZ DRIVE 817 SWEETWATER ROAD $ 996 998 om1 2010 93%
TELEGRAPH CANYON ROAD UNDERCROSSI NG SAN D EGO CA 92154 SPRI NG VALLEY, CA 91977
-0 TO 0.4 KM NORTH OF BONI TA ’ (760) 594- 2006
I NSTALL RAMP METERS AND HOV LANES
HB4N SWPPP
11- SD- 905- 8. 6/ 11. 6 I'N SAN DI EGO COUNTY | N SAN DI EGO FROMSKANKSA USA Cl VI L WEST OLSON, TED $61, 993, 756 01/30/ 08 33%
ﬁéig?égii- N 0.6 KM EAST OF CACTUS ROAD TO 0.3 KM CALI FORNI A DI STRI CT I NC. 8863 Al RWAY ROAD $22éggg,ggg 22553523 37%
(071) VEST OF THE MEXI CO BORDER 9543-4 HEINRICH HERTZ DRIVE  SAN DI EGO, CA 92154
LU62-11 0-(2NH) P CONSTRUCT NEW FREEWAY (619) 661- 6406
6211- 073-() SAN DI EGO, CA 92154
HE14 SWPPP
11- SD- 5506-/ 0 I'N SAN DI EGO COUNTY I N SAN DI EGO AT  CHOCTAW CONSTRUCTI ON COMPANY, COLLINS. TOM $569, 040 08/21/08 90%
11- 264804 519,906 09/ 15/ 08
ACST- X073- (085) E THE DISTRICT OFFI CE HISTORI C | NG 4050 TAYLOR STREET $$56 155 05/12/09 8%
X0-73 0- (5E) BUI LDI NG 23839 OAK MEADOW DRI VE SAN DI EGO, CA 92110 !

--0)
TEAL

REMODEL DI STRI CT BUI LDI NG

RAMONA, CA 92065

(619) 688- 6893



State of California Department of Transportation Page 10

Statement of Ongoing Contractsasof 04/20/09 05/ 04/ 09
District 11
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11-SD-5722-/0 I'N SAN DI EGO COUNTY I N SAN DI EGO AT FALCON GENERAL ENG NEERI NG FARMER, BRANDON L. $1, 059, 687 06/ 30/ 08 100%
11- 080624 THE KEARNY MESA OPERATI ONS CENTER I NC. 7177 OPPORTUNI TY ROAD $1, 065, ogé 8;5285 82 100%
CONSTRUCT STORAGE SHED AND CANOPI ES 572 COLLYN STREET SAN DI EGO, CA 92111 03/ 30/ 09

VISTA, CA 92083 (858) 688- 1375 COWPLETED

HA12 WPCP

Totals: Authorized Final Amt: $839, 656, 356 Completed to Date: $434, 902, 053 Work ThisMonth: $22, 077, 337




Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
11-1MP-7-3.7/6.9 11- 068024
11-1MP-8-3.9/96.8 11- 258704
11-1MP-78-15.5/41 11- 277604
11-1WMP-78-12.1/15.2 11-167884
11-1MP-86-35.2/65.7 11- 290504
11-1WMP-111-11.4/22.2 11- 256204
11-1WMP-111-4.7/T8.2 11-276614
11-SD-5-8.6/ 10 11-0786U4
11-SD-5-35.7/38.5 11-2358U4
11-SD-5-12.4/16.1 11- 290904
11-SD-5-15.1/15.1 11- 284804
11-SD-5-33.7/54.9 11- 290004
11-SD-5-34.7/35.7 11- 065104
11-SD-5-39.8/71.9 11- 291304
11- SD-5-50. 9/ 52. 8 11- 239604
11-SD-5-52.8/54.9 11- 239504
11- SD- 15- 20. 5/ 28 11- 293804
11-SD-15-10.4/21.2 11- 270924
11- SD- 15-16. 0/ ML9. 3 11- 270934
11- SD- 15-18. 6/ M27. 7 11- 080944
11- SD-15-18. 8/ M21. 9 11- 260714

11- SD-15-21. 9/ M23. 9 11- 260724
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Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
11- SD- 15- 24. 0/ M26. 5 11- 080924
11- SD- 15- 24. 4/ M27 11- 295104
11- SD- 15- 26. 0/ 30. 2 11- 270814
11-SD- 15-27.3/0 11- 270894
11-SD-15-3.2/ M4. 1 11- 070404
11-SD-15-8.9/9.7 11- 233204
11- SD- 15-10. 5/ ML5 11- 270914
11-SD-15-30.0/31.5 11- 270824
11-SD-15-45.9/0 11- 291504
11-SD-52-2.6/5.9 11- 288404
11-SD-52-4.9/6.2 11- 283704
11-SD-52-5.8/7.5 11- 288504
11-SD-52-7.4/13. 3 11- 267304
11-SD-52-14.1/16.3 11- 010614
11- SD-52-16.2/17.8 11- 270104
11-SD-52-17.0/17.7 11- 2T0004
11-SD-56-2.2/6.2 11-172894
11-SD 75-17.4/ 20.5 11-2772U4
11-SD-78-31.5/0 11- 294304
11-SD- 79-20. 2/ 35. 3 11- 277704
11-SD-94-1.4/9.3 11- 285404

11-SD-94-8.3/8.7 11- 003504
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District
Federal Aid
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- ER-

Cnty Rt Pm

11-SD-94-17.5/17.7
11- SD-94-52.9/65. 4
11-SD-94-11.3/13.8
11- SD-94-11. 6/ 12
11-SD-125-9.2/9. 2
11-SD-163-.6/7

11-SD-188-/.2

11- SD-805-6.1/8
11- SD-905-8.6/11. 6

11- SD-5506-/0
11- SD-5722-/0

11

Statement of Ongoing Contracts - Index

Contract

11-176424
11- 296404
11- 276414
11- 285904
11- 091894
11-2910U4
11- 256504
11- 276204
11- 091824
11- 264804
11- 080624
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Statement of Ongoing Contracts - Federal Aid

Category

FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( SECONDARY)

STATE HI GHWAY

STORM DAMAGE REPAI R

Bid + CCO
$204, 606, 127
$30, 081, 262
$331, 026, 930
$2,178, 756
$271, 763, 282

Work Comp
$156, 263, 421
$4, 969, 079
$166, 076, 344
$546, 166
$107, 047, 041



Statement of Ongoing Contracts - Federal Aid

District 11
Federal Aid Category Bid + CCO
District Total: $839, 656, 356

Statement of Ongoing Contracts-Summary
District Work Completed ThisPerio
11 $3, 489, 389

Work completed this Period: $3, 489, 389

Work Comp
$434, 902, 053
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